BIM for Project Managers

BIM for Project Managers

Digital Construction Management

Peter Barnes

**Published by ICE Publishing, One Great George Street,
Westminster, London SW1P 3AA**

Full details of ICE Publishing representatives and distributors can be found at: www.icebookshop.com/bookshop_contact.asp

Other titles by ICE Publishing:

BIM in Principle and in Practice

Peter Barnes. ISBN 978-0-7277-6369-3

Programme Management in Construction

Peter T Barnes, Roy Farren, Ali D Haidar and Kenneth P Wells.

ISBN 978-0-7277-6014-2

Energy and Mobility in Smart Cities

William J Nuttall, David V Gibson, Dariusz Trzmielak and

Alejandro Ibarra-Yunez. ISBN 978-0-7277-6425-6

www.icebookshop.com

A catalogue record for this book is available from the British Library

ISBN 978-0-7277-6529-1

© Thomas Telford Limited 2021

ICE Publishing is a division of Thomas Telford Ltd, a wholly-owned subsidiary of the Institution of Civil Engineers (ICE).

All rights, including translation, reserved. Except as permitted by the Copyright, Designs and Patents Act 1988, no part of this publication may be reproduced, stored in a retrieval system or transmitted in any form or by any means, electronic, mechanical, photocopying or otherwise, without the prior written permission of the Publisher, ICE Publishing, One Great George Street, Westminster, London SW1P 3AA.

This book is published on the understanding that the author is solely responsible for the statements made and opinions expressed in it and that its publication does not necessarily imply that such statements and/or opinions are or reflect the views or opinions of the publishers. While every effort has been made to ensure that the statements made and the opinions expressed in this publication provide a safe and accurate guide, no liability or responsibility can be accepted in this respect by the author or publishers.

While every reasonable effort has been undertaken by the author and the publisher to acknowledge copyright on material reproduced, if there has been an oversight please contact the publisher and we will endeavour to correct this upon a reprint.

Cover photo: Abstract business background of civil construction site with tower cranes and overlay with project timeline schedule chart and gantt chart.

Commissioning Editor: Michael Fenton

Development Editor: Melanie Bell

Production Editor: Madhubanti Bhattacharyya

Marketing Specialist: April Nagy

Typeset by Academic + Technical, Bristol

Index created by Matthew Gale

Printed and bound in Great Britain by Bell and Bain, Glasgow

Contents

About the author

viii

01	Introduction	1
02	An overview of BIM	7
	2.1. What is BIM?	7
	2.2. Why is BIM needed?	8
	2.3. What are the benefits of BIM?	9
03	An overview of Project Management and the Project Manager's roles in respect of BIM	15
	3.1. What is Project Management?	15
	3.2. Project Management processes	16
	3.3. Project Management standards	18
	3.4. Project Managers' roles	19
04	The BIM strategy and brief	23
	4.1. The business case for the project	23
	4.2. The business case for the use of BIM	24
	4.3. The BIM strategic brief	26
	4.4. Appraisal of the BIM strategic brief and developing a BIM vision	29
	4.5. The BIM project brief	31
05	BIM management roles	33
	5.1. Organisational leadership and BIM leadership	33
	5.2. The BIM Information Manager	36
	5.3. The Built Asset Security Manager	38
	5.4. The BIM Coordinator	38
06	The BIM tender stage	39
	6.1. Inviting tenders for putting the BIM strategy and the BIM project brief into action	39
	6.2. The Exchange Information Requirements (previously Employer's Information Requirements)	40
	6.3. The pre-contract BIM Execution Plan	49
	6.4. The BIM Service Supplier's assessment form	52
	6.5. Project cost assessments	52
	6.6. Analysing tender returns	54
07	The design stage of BIM	57
	7.1. BIM during the design stage	57
	7.2. Concept design	57
	7.3. Developed design	60
	7.4. Technical design	64

08	The preconstruction phase of BIM	67
	8.1. Placing orders	67
	8.2. The BIM Protocol	68
	8.3. The Task Information Delivery Plan and the Master Information Delivery Plan	74
	8.4. Responsibility Matrices	76
	8.5. The post-contract BIM Execution Plan	77
09	BIM collaboration	81
	9.1. The Common Data Environment	81
	9.2. BIM Collaboration Format	86
	9.3. BIM standards	86
10	BIM uses, model types and management	93
	10.1. BIM uses	93
	10.2. BIM model types	95
	10.3. The Model Management Plan	96
	10.4. Level of Definition	97
	10.5. Security requirements	100
11	The Project Information Model and BIM models up to handover	103
	11.1. The Project Information Model	103
	11.2. 4D (Time) Model	109
	11.3. 5D (Cost) Model	112
	11.4. Intelligent Model	115
	11.5. The Project Manager's involvement with the BIM models	117
12	BIM monitoring and control	119
	12.1. Data drops	119
	12.2. Information exchange	121
	12.3. Quality control	123
	12.4. Progress reviews	125
13	Handover, closure and operation phases	127
	13.1. Soft landings	127
	13.2. Asset Information Model	130
	13.3. BIM review	131
	13.4. Operation phase	134
	13.5. The 6D (Project Lifecycle) Model and the 7D (Facilities Management) Model	135
14	Contracts and dispute avoidance	137
	14.1. Collaboration	137
	14.2. Forms of procurement	139

	14.3. New contracts	143
	14.4. Case law	147
	14.5. Project Managers' role in avoiding disputes	149
15	Copyright, Intellectual Property and insurance	153
	15.1. Copyright and Intellectual Property	153
	15.2. Liability and insurance	156
16	Emerging technologies	159
	16.1. Emerging technologies	159
	16.2. SMART technology and the Internet of Things	159
	16.3. Sensors	163
	16.4. Artificial Intelligence	165
	16.5. Digital Twins	165
17	Conclusion	167
	References	171
	Appendix Glossary of terms	175
	Index	179

About the author

Peter Barnes MSc DiplCARb FCI Arb FCI OB MRICS MICE MInstCES has been actively involved in the Construction Industry for over 40 years. He is a Chartered Arbitrator, a Registered Panel Adjudicator, an Accredited Mediator and a Chartered Conservationist. Peter started as a Quantity Surveyor and progressed through to being the Chief Quantity Surveyor for a London-based building contractor. In addition to this, he became the General Manager of the construction arm of the same company. He is the author or co-author of many published books, including *The JCT 05 Standard Building Sub-Contract*; *Subcontracting under the JCT 2005 Forms*; *Delay and Disruption Claims in Construction* (now in its third edition); and *BIM in Principle and in Practice* (also now in its third edition). Peter has also had many articles published in various construction industry magazines.