Index

Figures are shown in *italics*. Text in boxes and glossary definitions are shown by ‘*b*’ and ‘*g*’ after the page numbers.

- Active Risk Manager (software), 37
- activity schedules, 104
- adjudication, 114, 163*g*
- admeasurement, 163*g*
- administration/office managers, 127
- aesthetics and design, 72
- agents, 163*g*
- all-in contracts, 50–52
 - See also contracts and contracting
- alternative dispute resolution (ADR), 115
- analysis (design method), 77–78
- appointment of staff, 126
- arbitration, 114, 163*g*
- as-constructed drawings, 143
- assessment of designs, 78
- assets, 9, 138–139, 141–144
- asset tagging systems, 157–158*b*
- Association for Consultancy and Engineering (ACE), 22, 23
- Association for Project Management (APM), 22, 23
- Association of Consultant Architects (ACA), 86
- auditing of designs, 79
- best value regimes, 63
- bids, 163*g*
- bills of quantity (BoQs), 87, 88, 163*g*
- BIM execution plan (BEP), 154, 155
- BREEAM (sustainability assessment tool), 142
- bribery and corruption, 89
- briefs, 23–24, 68–73
- Brunel, Isambard Kingdom, 2
- budgets, 26
- build, operate, transfer (BOT), 56
- build, own, operate, transfer (BOOT), 56, 147
- building contracts, 94
- building information modelling (BIM)
 - in general, 149
 - advantages of, 151–153
 - asset management and, 143
 - BIM managers, 125
 - defining, 151
 - design and, 79
 - Highways England case study, 156–159*b*
 - IDM and, 154
 - information management and, 125–126, 154–156
 - interoperability and, 153
 - maturity levels of, 149–151
- buildingSMART, 153
- calculation (design method), 77–78
- capex, 151–152
- case studies
 - Corporate Manslaughter and Corporate Homicide Act 2007, 41–42*b*
 - Highways England, Port of Immingham, 156–159*b*
 - Highways England, Stonehenge, 29–31*b*
 - HM Prison Altcourse, 58–59*b*
 - Leeds railway station, 79–80*b*
 - Manchester Metrolink upgrade, 133–134*b*
 - Northern Hub Alliance – Ordsall Chord, 20–21*b*
 - 1000 T project, 145–146*b*
 - Project Initiation Routemap, Project X, and Project 13, 9–12*b*
 - Scarborough Bridge, City of York, 112–113*b*
 - Skye Bridge Crossing, 57–58*b*
 - Tadcaster River Bridge, North Yorkshire, 89–90*b*
- cash flow, 111
- CDM Regulations, 69–71, 163*g*

CEEQUAL (sustainability assessment tool), 142
 central government as promoter, 15–16
 certificates of completion, 137–138
 changes in planning, 102–103
 See also construction
 chartered engineer (CEng), 22
 checking of designs, 78
 China, 152
 civil engineering
 definition of, 2
 history of, 1–3
 claims and disputes, 88, 114–115
 CM. *See* construction management (CM)
 COBie (Construction-Operations Building Information Exchange), 154, 155–156
Code of Professional Conduct (ICE), 81
 collaboration, multiparty, 88–89
 collateral warranties, 95–96
 commercial managers, 114, 124
 commissioning, 8, 135–136
 See also inspection, testing, commissioning and handover
 community and local liaison managers, 125
 compensation events in construction, 102–103
 competition, international, 152
 completion certificates, 103
 completion date of construction, 100
 completion of projects, 136–138
 concept designs, 73–74
 concession contracts, 48, 55–56
 See also contracts and contracting
Conditions of Contract (FIDIC), 91
Conditions of Contract (ICE), 85, 86
 conditions of contract for civil engineering
 definition of, 164g
 Fédération Internationale des Ingénieurs-Conseils (FIDIC), 91
 Institution of Chemical Engineers (ICChemE), 92
 Institution of Mechanical Engineers (IMechE), 92
 Joint Contracts Tribunal (JCT), 90–91
 New Engineering Contract (4th ed.) (NEC4), 85–89
 Considerate Constructors Scheme (CCS), 128
 constraints, identification of, 27–28
 See also feasibility studies
 constructability reports, 104
Constructing Excellence Contract (JCT), 85, 86, 91
Constructing the Team (Latham), 46
 construction

changes, variations and compensation events, 102–103
 claims and disputes in, 114–115
 completion certificates of, 103
 contracts for, 47–49
 initiation of, 99–103
 inspection and handover of, 131–132
 See also inspection, testing, commissioning and handover
 in life cycle of projects, 8
 programme and methods of, 100–101
 project management and, 35–36
 responsibilities for, 99
 statutory notifications and, 99
 supervision of, 102
 support from designers and, 80–81
 See also contractors; subcontracting and subcontractors
 Construction (Design and Management) (CDM) Regulations 1994, 69–71, 163g
 construction capital expenditure (capex), 151–152
 Construction Logistics and Community Safety (CLOCS) Standard, 129
 construction management (CM)
 in general, 52–55
 definition of, 164g
 NEC4 contracts and, 88
 procurement strategy, 54
 specialist contractors and, 60
 See also contracts and contracting; organisation of construction management
 construction managers, 123, 164g
 Construction-Operations Building Information Exchange (COBie), 154, 155–156
 Construction Skills Certification Scheme (CSCS), 129
 consultants and consultancies, 17–18, 57, 164g
 consulting engineers, 18, 22, 46, 164g
 contractors
 under CM and MC, 52
 communication and records of, 115
 constructing work contracts and, 47–49
 contract responsibilities of, 60
 definition of, 164g
 design development and, 74, 128
 payment to, 114
 prices of, 94, 95
 proposing changes to construction, 103
 responsibilities of. *See* contractor's responsibilities
 specialist contractors, 60, 169g

- contractor's quantity surveyor (CQS), 114, 124
- contractor's responsibilities
- in general, 99
 - cash flow and costs, monitoring of, 111–112
 - health and safety, 104–105
 - implementation of works, 104
 - insurance, 105
 - labour planning, 107–108
 - materials planning, 108
 - modifications to programme, 109
 - planning and control, 105–106
 - plant planning, 108
 - programming and programmes, 106–107
 - progress, monitoring, 110–111
 - quality, ensuring, 110
 - reporting, 110
 - resource levelling, 107
 - setting out works, 110
 - subcontracting planning, 109
 - temporary works design, 109
- contract price adjustment, 164g
- Contracts (Rights of Third Parties) Act 1999, 96
- contracts and contracting
- CM and MC, 52–55
 - collateral warranties, 95–96
 - for construction work, 47–49
 - for consultancy services, 57
 - contents of, 84
 - contracting strategies, 45–47
 - definition of, 164g
 - design and build, 50–52
 - develop and construct, 52
 - internal, 62–63
 - in life cycle of projects, 7–8
 - management arrangements, alternative, 60–62
 - for operation and maintenance, 144–145, 146–148
 - PPP, 55–57
 - principles of, 83–84
 - procurement and, 33
 - publishing bodies for standard forms, 86–93
 - regulations, 47*t*, 48*t*
 - responsibilities and, 59–62
 - risk and long-term contracts, 147
 - security for performance, 96–97
 - standard forms of, 84–86
 - subcontracting, 61–62
 - successful, considerations for, 93–95
 - term service or maintenance, 55
 - traditional, 49–50
- See also specific types of contracts*
- control, project, 35
- corporate manslaughter, 41
- Corporate Manslaughter and Corporate Homicide Act 2007, 41–42*b*
- corruption and bribery, 89
- cost-benefit analysis (CBA), 7, 28–29
- cost implications
- of CM and MC routes, 53
 - of design and build contracts, 51
 - of traditional contracts, 49–50
- cost performance indicators (CPIs), 36
- cost reimbursable contracts, 49, 87, 88, 114
- costs
- cost-benefit analysis (CBA), 7, 28–29
 - monitoring systems for, 111–112
 - of operation and maintenance, 75, 142
 - risk versus, 93–95
 - See also prices, contractors'; whole life costs (WLCs)*
- Cotswold Geotechnical (Holdings) Ltd, R v.* (2011), 41–42*b*
- critical-chain method, 111
- decommissioning, 75–76
- defect correction periods, 114
- defects, 137, 138
- delegation of powers, 118
- design
- brief/scope of, 68–73
 - competence, 65
 - construction support and, 80–81
 - detailed, 77
 - development, 74–75
 - ethical conduct and, 81
 - form and function and, 72
 - health, safety, welfare and, 69–71
 - in life cycle of projects, 7
 - methods of, 77–79
 - outline designs, 73–74
 - process, 65–68
 - programmes, 68–69
 - statutory approvals and, 76–77
 - sustainability, waste reduction and low-carbon and, 71–72
 - for whole life cost, 75–76
- design, build, finance, maintain (DBFM), 56
- design, build, finance, operate (DBFO), 56, 57–58*b*, 58–59*b*, 147
- design, build, finance, transfer (DBFT), 56
- design, build, operate, maintain (DBOM), 56
- design, build, operate, transfer (DBOT), 56

- design, construct, manage, finance (DCMF), 56
- design and build contracts, 50–52
 - See also* contracts and contracting
- Designing out Waste: A Design Team Guide for Civil Engineering* (WRAP), 72
- design managers, 128
- detailed design, 77
- develop and construct contracts, 52
 - See also* contracts and contracting
- developing world, contracts and, 60–61
- Development Consent Order (DCO), 31b
- dimensions, 149–151
 - See also* building information modelling (BIM)
- direct labour, 62–63, 165g
- disposal of structures, 75–76
- disputes and claims, 88, 114–115
- Docklands Light Railway (DLR), London, 131
- domestic subcontractors, 61, 165g
- drawings, as-constructed, 143
- early contractor involvement (ECI)
 - definition of, 165g
 - design process and, 74
 - promoter's representative's responsibilities and, 119–120
 - teams and, 34
 - use in complex projects, 7
- early-warning register, 88
- earned value management, 110–111
- Eddystone Lighthouse (third), 1
- Edwards v. National Coal Board* (1949), 41
- Egan, Sir John, 85–86
- employer's information request (EIR), 154, 155
- employer's requirements, 50
 - See also* contracts and contracting
- Enabling Better Infrastructure programme, 2
- engineer, the, 165g
- Engineering Council UK (ECUK), 22
- engineer's representative, the, 165g
- environmental impact assessment (EIA) tools, 73–74
- environmental sustainability, 124, 142
 - See also* sustainability
- equipment, 165g
- escalation, 165g
- estate management, 19–20
- ethical conduct and design, 81
- European Union, 47–49
- execution plans, project, 63
- facilities management (FM), 19–20, 144–145
- factory acceptance or inspection test (FAT), 133b
- fatalities, workplace-related, 40–41
 - See also* health, safety, and welfare
- Fazakerley Prison, 58–59b
- feasibility studies
 - in general, 25
 - constraints, identification of, 27–28
 - definition of, 165g
 - design development stage and, 68
 - in life cycle of projects, 4–6
 - need, confirmation of, 25–26
 - objectives, establishing, 26–27
 - options, evaluation of, 28–29
 - recommendations, making of, 29
- Fédération Internationale des Ingénieurs-Conseils (FIDIC), 91
- final payment, 114
- firm price, 165g
- 5D dimension, 151
- fixed price, 165g
- flexibility implications
 - of CM and MC routes, 54–55
 - of design and build contracts, 52
 - of traditional contracts, 50
- float, 101
 - See also* construction
- fluctuation, 164g
- FM (facilities management), 19–20, 144–145
- foremen, general, 123
- 4D dimension, 151
- framework contracts, 165g
- functionality and design, 72, 93
- general contractors, 165g
- general foremen, 123
- geotechnical baseline report (GBR), 85
- Government Construction Strategy*, 149, 152
- Green Book, The* (HM Treasury), 6
- Grenfell Tower fire, 39
- ground conditions, 85, 94
- Guiding Principles of Asset Management*, 9
- Hammond, Philip, 93
- handover of projects, 8, 136–138
 - See also* inspection, testing, commissioning and handover
- Hansford, Peter, 39
- health, safety, and welfare
 - in construction programmes, 101
 - contractors' responsibilities and, 104–105

- design and, 69–71
- during inspection and handover, 132
- management of/legislation for, 40–44
- Health and Safety at Work etc. Act 1974 (HSAW74), 41, 42*b*
- Health and Safety Executive, 104–105
- Highways England case studies, 29–31*b*, 145–146*b*, 156–159*b*
- HM Prison Altcourse, 58–59*b*
- ICE (Institution of Civil Engineers), 1–3, 22, 85, 86, 151
- ICChemE (Institution of Chemical Engineers), 92
- identification principle, 41
- IDM (information delivery manual), 154
- IFC (Industry Foundation Classes), 153
- IMechE (Institution of Mechanical Engineers), 92
- implementations plans, project, 63
- incentives, 127
- incorporated companies, 16
- industrial relations, 126–127
- Industry Alliance for Interoperability (later buildingSMART), 153
- Industry Foundation Classes (IFC), 153
- information delivery manual (IDM), 154
- information managers, 125–126
- injuries, workplace-related, 40–41
 - See also* health, safety, and welfare
- inspection, testing, commissioning and handover
 - commissioning, 135–136
 - completion and handover, 136–138
 - health and safety during, 132
 - inspecting and testing, 135
 - organisation and resources, 132
 - planning of, 131–132
- inspection and test plans (ITPs), 110
- Institution of Chemical Engineers (ICChemE), 92
- Institution of Civil Engineers (ICE), 1–3, 22, 85, 86, 151
- Institution of Engineering and Technology (IET), 92
- Institution of Mechanical Engineers (IMechE), 92
- insurance, 105
- integrated BIM (iBIM), 150
 - See also* building information modelling (BIM)
- integrated contracts, 147
- interconnectedness of risk, 38–40
- internal contracts, 62–63
- International Alliance for Interoperability (IAI) (later buildingSMART), 153
- international competition, 152
- International Federation of Consulting Engineers (FIDIC), 91
- interoperability in BIM, 153
 - See also* building information modelling (BIM)
- Joint Board of Moderators (JBM), 65
- Joint Contracts Tribunal (JCT), 61, 85, 90–91
- labour planning, 107–108
- Lamont, Norman, 55
- Latham, Sir Michael, 85–86
- Leadership in Energy and Environmental Design (LEED), 142
- Leeds railway station, 79–80*b*
- legal jurisdiction of promoters, 17
- level of detail (LOD), 155
- liabilities, 166*g*
- libraries, BIM, 152–153
- life cycle of projects
 - in general, 3–5
 - assets in service in, 9
 - construction phase in, 8
 - contract stage in, 7–8
 - design stage in, 7
 - feasibility studies in, 4–6
 - initial proposal in, 3–4
 - objectives of, 9
 - project selection stage in, 6–7
 - sequence of stages, 4
 - testing, commissioning and handover in, 8
- line of balance technique, 111
- liquidated or ascertained damages (LADs), 96
- litigation, 114, 166*g*
- Local Democracy, Economic Development and Construction Act 2009, 115
- Local Government Act 1999, 63
- local government as promoter, 16
- local liaison and community managers, 125
- logistics managers, 125
- low-carbon design, 71–72
- lump-sum contracts/payments, 49–50, 87, 166*g*
- main contractors, 166*g*
- maintenance contracts, 55
- maintenance only contracts, 144–145
- maintenance periods, 166*g*

management contracting (MC), 52–55, 60, 88
See also contracts and contracting
 management contractors, 166g
 Manchester Metrolink upgrade, 131, 133–134b
 materials planning, 108
 maturity levels of BIM, 149–151
 measurement/re-measurement contracts, 49, 166g
 mediation, 114, 166g
 milestone payments, 166g
 model forms of contracts, 84–89
See also contracts and contracting
 monitoring of progress, 36, 110–111
 MS Project (software), 36
 multiparty collaboration, 88–89

 named subcontractors, 61, 166g
National Coal Board, Edwards v. (1949), 41
 net present value (NPV), 6, 7
New Approach to Public Private Partnerships, A (HM Treasury), 92–93
New Engineering Contract (4th ed.) (NEC4), 3, 85–89, 117–118
 nominated subcontractors, 61, 166g
 Northern Hub Alliance, 20–21b
 Nottingham Express Transit, 131

objectives for projects, 26–27
See also feasibility studies
 occupation of assets, 138–139
 office/administration managers, 127
 Office of the Small Business Commissioner (SBC), 111
 1000 T project, 145–146b
 operation, maintenance and training (OMT), 146
 operation and maintenance (O&M)
 contracts for, 144–145, 146–148
 design and costs, 75
 manuals for, 143
 operation and maintenance needs, 141–142
 planning for, 142–144
 training of personnel and managers, 147–148
 operation only contracts, 144
 opportunities, identification of, 88
 options, evaluation of, 28–29
See also feasibility studies
 order and timing of construction, 101
 Ordsall Chord scheme, 20–21b
 organisation of construction management
 in general, 117

appointment of staff, 126
 contractor's quantity surveyor (CQS), 124
 designers, 128
 foremen, general, 123
 managers, administration/office, 127
 managers, building information modelling (BIM), 125
 managers, community and local liaison, 125
 managers, design, 128
 managers, environmental sustainability, 124
 managers, information, 125–126
 managers, logistics, 125
 managers, project, 120–121
 managers, subagents, package managers and construction, 123
 planners, 124
 principal engineers, 123
 section engineers, 123–124
 structure of, 121, 122
 subcontractors, 127
 support functions, 126
 outline designs, 73–74
 outline programmes, 24
 overall site acceptance or performance test (SATOV), 133b
 overseas contracts, 148

package deal contracts, 50–52
See also contracts and contracting
 package managers, 123
 parent company guarantees, 97
 partial possession, 137
 partnering, 88–89, 166g
 payments to (sub)contractors, 111, 114
 performance bonds, 96–97
 performance objectives, 27
 permanent works, 166g
 PFIs. *See* private finance initiatives (PFIs)
 planned completion of construction, 101
 planned preventative maintenance (PPM), 141
 planned progress payments, 166g
 planners, 124
 plant, contractor's, 167g
 plant planning, 108
 portfolio management, 19–20
 Port of Immingham improvements, 156–159b
 Powerproject (software), 36
 PPP (public-private partnerships), 8, 55–57, 92–93
 pre-qualification, 43, 167g
 prices, contractors', 94, 95
See also contractors; costs

- Primavera (software), 36
- principal contractor, 167g
- principal designer, 70–71, 167g
- principal engineer, 123
- private finance initiatives (PFIs)
 - case study of, 57–58b
 - contract, standard form of, 92–93
 - definition of, 167g
 - finance provision of, 15–16
 - history of, 55–56
- procurement, 33, 44–45, 46
- programme implications
 - of CM and MC routes, 53–54
 - of design and build contracts, 52
 - of traditional contracts, 50
- programmes
 - of construction, 100–101
 - design and, 68–69
 - management of, 19–20
 - modifications to, 109
 - and objectives, project, 26
 - types of, 106–107
- progress, monitoring of, 36, 110–111
- Project Control Framework (PCF), 31b
- project engineers, 167g
- Project Initiation Routemap, 9–10b
- project management, 33–36, 167g
- project management instructions (PMIs), 102–103
- project managers
 - in general, 18–20
 - contracting strategies and, 45–47
 - from contractors, 120–121
 - definition of, 167g
 - responsibilities of, 33–34, 117–118
 - selection of, 22–23
 - See also* promoter's representative
- Project Partnering Contract (ACA)*, 86
- projects
 - briefs of, 23–24
 - control of, 35
 - definition of, 3
 - life cycle of. *See* life cycle of projects
 - managers of. *See* project managers
 - sponsors of, 18
 - strategy of. *See* project strategy
 - teams of, 22–23, 34
 - WLCs of, 5, 6
 - See also* feasibility studies
- project sponsors, 18
- project strategy
 - contracting strategies and, 45–57
 - contract responsibilities and, 59–63
 - execution plan and procedures, 63–64
 - health, safety, and welfare management, 40–44
 - management and control, 33–36
 - procurement and, 44–45
 - risk analysis and management, 36–40
- project teams, 22–23, 34
- Project 13, 11–12b, 12b
- Project X, 10–11b
- promoters
 - in general, 15
 - contract responsibilities of, 59–60
 - definition of, 167g
 - legal status of, 17
 - procurement strategy and, 44–45
 - proposing changes to construction, 103
 - types of, 15–17
 - use of term, 5
- promoter's quantity surveyor (PQS), 114
- promoter's representative, 99–100, 115, 117
 - See also* project managers
- Prompt Payment Code (PPC), 111
- provisional sums, 168g
- public-private partnerships (PPPs), 8, 55–57, 92–93
- public sector contracts, 47
 - See also* contracts and contracting
- publishing bodies for standard forms of contracts, 86–93
 - See also* contracts and contracting
- punch lists, 168g
- qualification, 168g
- qualified tender, 168g
- quality
 - ensurance of, in construction, 110
 - management of, 43–44
 - objectives for projects and, 27
 - quality-cost-time considerations, 69, 70
- quality implications
 - of CM and MC routes, 53
 - of design and build contracts, 51–52
 - of traditional contracts, 50
- rate, 168g
- reactive maintenance (RM), 141
- Reason, James T., 38–39
- recommendations in feasibility studies, 29
- reimbursable contract, 168g
- remeasurement contracts, 49, 87, 114, 168g
- reporting by contractors, 110

- representative, the engineer's, 165g
- resource levelling, 107
- responsibilities of contractors. *See* contractor's responsibilities
- retention, 168g
- Rethinking Construction* (Egan), 46
- reviewing of designs, 78
- RIBA Plan of Work 2020*, 67
- @Risk (software), 37
- risk analysis/management, 34, 36–40, 93–95
- R v. Cotswold Geotechnical (Holdings) Ltd* (2011), 41–42b
- safety management, 40–44
 - See also* health, safety, and welfare
- sanctioning, 168g
- Scarborough Bridge, City of York, 112–113b
- schedule of rates, 168g
- schedule performance indicators (SPIs), 36
- schedulers, 124
- scope of projects, 26–27
 - See also* feasibility studies
- S-curves, 111
- secondary option X12 (NEC4), 88–89
- sectional completion, 137
- section engineers, 123–124
- selection of projects, 6–7
- selection of teams, 22–23
- single-stage tendering, 49
 - See also* tendering
- site acceptance test (SAT), 133b
- site installation test (SIT), 133b
- 6D dimension, 151
- Skye Bridge Crossing, 57–58b
- Smeaton, John, 1
- Smeatonian Society (formerly Society of Civil Engineers), 1
- Society of Civil Engineers (later Smeatonian Society), 1
- soft-landings framework, 146–147
- special conditions of contract, 169g
- specialist contractors, 60, 169g
- special-purpose companies (SPCs), 15, 16–17, 56, 57
- staff. *See* project teams
- stakeholders, 28
- Standard Building Contract* (JCT), 90–91
- standard forms of contracts, 84–89
 - See also* contracts and contracting
- starting date of construction, 99
- statements of work, 101
- statutory approvals, 16, 76–77, 99
- Stephenson, Robert, 2
- Stonehenge Tunnel, 29–31b
- strategy, project. *See* project strategy
- subagents, 123
- subcontracting and subcontractors
 - contract management of, 61–62
 - definitions of, 169g
 - implementation of works and, 104
 - organisation of, 127
 - payment to, 114
 - planning of, 109
- subletting, 169g
- supervision of construction, 102
- supervisors, 118–119, 169g
- suppliers/supply-chain management, 61–62
 - See also* subcontracting and subcontractors
- support functions, 126
- sustainability, 2, 71–72, 142
- Sustainable Development Goals (SDGs), 2
- Swiss cheese model (Reason), 38–39
- Tadcaster River Bridge, North Yorkshire, 89–90b
- 'taking over' arrangements, 137
- target cost contracts, 169g
- teams, project, 22–23, 34
- technical appraisal report (TAR), 31b
- Telford, Thomas, 1–2
- temporary works, 109, 169g
- Ten Books on Architecture, The* (Vitruvius), 72
- tendering
 - construction work and, 47–49
 - definition of, 169g
 - design process and, 74
 - invitation to, 95
 - legislation for, 63
 - programmes, 105
 - risk contingency and, 94
 - traditional contracts and, 49
- term contracts, 169g
- term service contracts, 55, 147
- test criteria, 135
- testing and inspection of work, 8, 135
 - See also* inspection, testing, commissioning and handover
- 3D design. *See* building information modelling (BIM)
- titles of professional engineers, 22
- total risk transfer, 37
 - See also* risk analysis/management
- trade contractors, 169g
- trades contractors, 169g

- trade unions, 126
- traditional contracts, 49–50
 - See also* contracts and contracting
- training of operations personnel and managers, 147–148
- transport projects, 29–31*b*
- turnkey contracts, 170*g*
 - See also* contracts and contracting
- two-stage tendering, 49–50
 - See also* tendering
- Unite (trade union), 126
- United Kingdom leaving EU, 48
- United Nations (UN) and SDGs, 2
- unit rates basis of payment, 170*g*
- upside risks, 88
- utilities contracts, 48
 - See also* contracts and contracting
- valuation, 170*g*
- value management/engineering, 78–79, 93, 170*g*
- variations in planning, 102–103, 170*g*
- Vitruvius, 72
- warranties, 95–96, 138
- waste reduction, 72
- welfare management, 40–44
 - See also* health, safety, and welfare
- whole life costs (WLCs), 5, 6, 75–76, 88, 141–142
 - See also* costs
- Working Rule Agreement for the Construction Industry* (Construction Industry Joint Council), 126, 170*g*
- works, the, 170*g*
- works contractor, 170*g*
- works manager, 170*g*
- Wright, Alexander, 41–42*b*
- York Scarborough Bridge, 112–113*b*